
Final  FY '15 TARGETS -Remedial 
Status Update -7/15/2014

Accomplished/
Targeted Sites Lead FYQ Comments

TARGET: RI/FS STARTS 
(Obligation of funds or signature o     

Carole Petersen

Doug Garbarini

 Ray Basso RP 2015/4

START OF PUBLIC COMMENT
(not targeted)

Carole Petersen F 2015/4
F 2014/4

RODs RP 2015/1
RP 2015/4
RP 2015/4
RP 2015/4

 
 F 2015/4

ROD amend F 2015/1

Doug Garbarini F 2015/3
SC 2015/1
RP 2015/2

F 2015/2
RP 2015/4
RP 2015/4

ROD amend RP 2015/1
RP 2015/2
RP 2015/2

 
Angela Carpenter ROLLLING KNOLLS-OU1 entire site RP 2015/3 ALT

RP 2015/4

 ROD amendment RP 2015/1

Ramon Torres F 2015/3
F 2015/4
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FOIA (b)(5) FOIA (b)(5)

FOIA (b)(5)
FOIA (b)(5)

FOIA (b)(5)FOIA (b)(5)



F 2015/2

TARGET: 13 RODs
(Date of RA signature)

REMEDY
 

Carole Petersen F 2015/4
F 2014/4

RODs RP 2015/1
RP 2015/4
RP 2015/4
RP 2015/4

 F 2015/4

ROD amendment F 2015/1

Doug Garbarini F 2015/4
RODs SC 2015/1

F 2015/4
RP 2015/2

F 2015/2
RP 2015/4
RP 2015/4

ROD amend RP 2015/1
RP 2015/4
RP 2015/4

ESD F 2015/4

Angela Carpenter F 2015/4
RODS  

ALT (F) ROLLLING KNOLLS-OU1 entire site F 2015/4

F 2015/4

 ROD amendment RP 2015/1

Ray Basso SA 2015/4

Ramon Torres RP 2015/3
RP 2015/4
F 2015/4

TARGET: RD/RA NEG. START
(SNL date or date of  §122(a) waiver)

Carole Petersen FE 2015/2
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FOIA (b)(5)

FOIA (b)(5) FOIA (b)(5)

FOIA (b)(5) FOIA (b)(5)

FOIA (b)(5) FOIA (b)(5)



FE 2015/4
FE 2015/4

FE 2015/4

Doug Garbarini FE 2015/4
FE 2015/2
FE 2015/3
FE 2015/1
FE 2015/1
FE 2015/1

FE 2015/4
FE 2015/4
FE 2015/4
FE 2015/4

Angela Carpenter F 2015/4
FE 2015/4

ALT (F) ROLLLING KNOLLS-OU1 entire site FE 2015/1
FE 2015/4

Ray Basso FE 2015/4

Ramon Torres FE 2015/4
FE 2015/3
FE 2015/4
F 2015/4

TARGET: RD/RA NEG. COMPL
(Date of CD referral, UAO/AOC signature, or obligation of fund)

 Carole Petersen FE 2015/4

Doug Garbarini FE 2015/4
FE 2015/4

 FE 2015/4
FE 2015/4
FE 2015/1

RP 2015/4
FE 2015/4
FE 2015/4
FE 2015/4

Angela Carpenter FE 2015/4
FE 2014/3
FE 2015/4

Ray Basso FE 2015/3
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FOIA (b)(5) FOIA (b)(5)

FOIA (b)(5) FOIA (b)(5)

FOIA (b)(5) FOIA (b)(5)



Ramon Torres FE 2015/4
FE 2015/4
FE 2015/4

TARGET: RD START
(Fund - date of obligation of funds)
(Enf- AOC signature, UAO notice of PRP intent to comply, CD referral)  

Carole Petersen F 2014/4
F 2015/4
F 2015/4
F 2015/1

F 2015/4
RP 2015/4
F 2015/4

Doug Garbarini RP 2015/4
FE 2015/4
FE 2015/4
FE 2015/4
PS 2015/2
PS 2015/2
FE 2015/1

RP 2015/4
RP 2015/4
RP 2015/4
RP 2015/4

Angela Carpenter F 2015/4
RP 2015/4

RP 2015/4

Ray Basso SA 2015/3

Ramon Torres RP 2015/4
F 2015/4
F 2015/4

TARGET: RD COMPLETION
(Date EPA/State approves, in writing, the final design package)

Carole Petersen RP 2015/4
F 2015/4
F 2015/4
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FOIA (b)(5) FOIA (b)(5)

FOIA (b)(5) FOIA (b)(5)

FOIA (b)(5) FOIA (b)(5)



SA 2015/4
F 2015/4
RP 2015/1
F 2015/4
RP 2015/4
F 2015/4
F 2015/1
RP 2015/1
RP 2015/4
RP 2015/4
F 2015/3
RP 2015/4

 F 2015/4
F 2015/4
F 2015/1
RP 2015/4
F 2015/4

Doug Garbarini RP 2015/4
F 2014/3
F 2015/1
RP 2015/4
RP 2015/4

 F 2015/4
RP 2015/3
F 2015/4

RP 2015/4
F 2015/4
RP 2015/4

Angela Carpenter RP 2015/3

TARGET: RA START
(Fund - Date of obligation)
(Enf - RD completion date if RD & R 
CD referral or UAO notice of intent to comply if enforcement document is RA only)

Carole Petersen RP 2015/4
F 2015/4
F 2015/4
SA 2015/4
F 2015/4
RP 2015/1  
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FOIA (b)(5) FOIA (b)(5)

FOIA (b)(5) FOIA (b)(5)



RP 2015/4
RP 2015/4
F 2015/1
RP 2015/1
RP 2015/4
RP 2015/4
F 2015/4
RP 2015/4
F 2015/4
F 2015/4
F 2015/1
RP 2015/4

Doug Garbarini RP 2015/4
F 2014/3
RP 2015/4
RP 2015/4
F 2015/4
PS 2015/3
F 2015/4

RP 2015/4
F 2015/4
RP 2015/4

Angela Carpenter RP 2015/3

TARGET: 16 RA COMPLETION 1 targeted for federal facilities
(Date EPA approves, in writing, the RA report)

Carole Petersen RP 2015/1
SA 2015/4
SA 2015/4
PS 2015/4
F 2015/2
F 2015/2
F 2015/4
RP 2015/4
RP 2015/4

RP 2015/4
F 2015/4

Doug Garbarini RP 2015/4
RP 2015/1
F 2015/4
F 2015/2
RP 2015/2
RP 2015/2
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FOIA (b)(5) FOIA (b)(5)



RP 2015/4

Angela Carpenter F 2015/4

?? 2015/4
Ramon Torres RP 2015/3

TARGET:37 FIVE YEAR REVIEWS
(P=Policy, S=Statutory, D=Discretionary) DUE DATE

14 Carole Petersen 15-Apr-15
15-May-15
15-May-15
15-May-15
15-Jan-15
15-Mar-15
15-Feb-15
15-Feb-15
15-Mar-15
15-May-15

1-Dec-15
15-Dec-15

 15-Dec-15
15-May-15

18 Doug Garbarini 15-Apr-15
15-Feb-15
15-Dec-15
15-Mar-15
30-May-15
15-Mar-15
15-Jan-15
15-Feb-15
15-Dec-15
30-Dec-15
15-Mar-15
15-Jun-15

8-Oct-15
15-Jun-15
15-Oct-15
1-Dec-15

15-Jun-15
2-Nov-15

4 Angela Carpenter 24-Sep-15
21-Sep-15
13-Sep-15
19-Nov-15
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1 Ramon Torres 15-Apr-15

3 ADDENDUMS
31-Dec-13
30-Sep-15

TARGET: 1 FINAL NPL DELETIONS

Carole Petersen 2015/4
2015/4
2015/4
2015/4

Doug Garbarini 2015/4

2015/4
2015/4

Angela Carpenter 2015/4

TARGET:  4 CONSTRUCTION COMPLETES
(Signature date of PCOR or COR)

Carole Petersen 2015/4
2015/4

2015/4
2015/4

Doug Garbarini 2015/4
2015/4

 2015/4
2015/4

Ramon Torres 2015/4

TARGET: 4 SITEWIDE READY FOR REUSE

Carole Petersen 2015/4

2015/4
2015/4

 2015/4
2015/4

Doug Garbarini 2015/4
2015/4
2015/4
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FOIA (b)(5) FOIA (b)(5)

FOIA (b)(5) FOIA (b)(5)

FOIA (b)(5) FOIA (b)(5)



2015/4
2015/4
2015/4

2015/4
2015/4

TARGET: 3 HUMAN EXPOSURE UNDER CONTROL 

Carole Petersen 2015/4

2015/4
2015/4

Doug Garbarini 2015/4
2015/4

2015/4
2015/4

Angela Carpenter ALT ROLLING KNOLLS 2015/4
I thought we were claiming this in FY14?  
The final HHRA is approved now.

2015/4

TARGET: GROUNDWATER MIGRATION UNDER CONTROL 

2015/4

 FY '15 GPRA TARGETS Completed
REMEDIAL SITE ASSESSMENTS 91  
CONSTRUCTION COMPLETES 4
SITEWIDE READY FOR REUSE 4
GW MIGRATION UNDER CONTROL 1
HUMAN EXPOSURE UNDER CONTROL 3
RA PROJECTS COMPLETE 16

CERCLA Remedial Site Assessments Completed GPRA Target for FY’15
Target            91
Completed     
Balance           
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Final FY 14 TARGETS - Enforcement

TARGET:  

Past Costs Addressed GE $200K
TARGET TARGET
FYQ PLAN FYQ PLAN Accomplished/

Targeted Sites START START COMPL COMPL Comments

CONSENT AGREEMENT 2014/4 moved to FY15

CONSENT AGREEMENT 2014/4 moved to FY15
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FOIA (b)(5)



Accomplished/
FY/Q Comments

TARGET: 1 RI/FS STargeted Sites
2015/4

TARGET: 5 RODs

2015/4
2015/4
2015/4
2015/4  
2015/4

2015/4
2015/4
2015/4
2015/4
2015/4

TARGET: 2 FINAL REMEDY/RODS Targets changed to 0 - 3/25/14

2015/4
2015/4

TARGET: 2 RA START

2015/4
2015/4

TARGET: 1 RA COMPLETION

2015/4

2015/4
2015/4
2015/4

TARGET: 3 FIVE YEAR REVIEWS
(P=Policy, S=Statutory, D=Discretionary)

REGIONAL 
DUE DATE

21-Sep-15
13-Sep-15
19-Nov-15

TARGET: 0 Sitewide RAU

TARGET: 0 FINAL NPL DELETIONS

FINAL FY 2015  TARGETS -  Federal Facilities
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FOIA (b)(5)
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FOIA (b)(5)

FOIA (b)(5)

FOIA (b)(5)



As of 7/2/14
NJ Oversight Bills

Site Name
FY 2014 BFC 
Target Date

MOST 
RECENT 
BILLING Last Period Billed Comments

11/1/2013 04/26/2010 4/30/08-9/30/09
12/31/2013 07/19/2012 1/1/11-12/31/11
12/31/2013 07/20/2012 1/1/11-12/31/11

12/31/2013 06/24/2009 8/8/08-7/31/09
12/31/2013
12/31/2013 09/27/2011 5/1/10-8/31/11
12/31/2013 09/07/2012 7/1/11-6/30/12
12/31/2013 09/07/2012 7/1/11-6/30/12
12/31/2013 09/30/2010 5/1/08-12/31/09
12/31/2013
12/31/2013 04/11/2012 9/1/2009-2/29/12

12/31/2013 01/05/2012 8/1/09-3/31/11

12/31/2013 01/05/2012 8/1/09-3/31/11
2/1/2014 01/18/2013 8/1/11-7/31/12

3/1/2014 03/22/2013 12/19/99-9/30/12
3/1/2014 02/21/2013 10/1/10-9/30/12
3/1/2014 02/21/2013 10/1/10-9/30/12
4/1/2014 04/05/2013 7/19/11-6/30/12
5/1/2014 09/26/2013 4/21/10-3/31/13

5/25/2014 05/28/2013 2/1/12-2/28/13
6/30/2014 09/25/2013 5/1/2012-4/30/2013
6/30/2014 07/23/2013 4/1/12-3/31/13
8/1/2014 08/08/2013 12/1/11-11/30/12

8/15/2014 09/23/2013 8/1/12-7/31/13
8/15/2014 09/25/2013 6/1/12-5/31/13
8/31/2014 09/26/2013 6/1/12-5/31/13
8/31/2014 09/26/2013 6/1/12-5/31/13
8/31/2014 09/26/2013 6/1/12-5/31/13
9/1/2014 09/27/2013 9/1/2011-1/31/2013
9/1/2014 09/27/2013 9/1/2011-1/31/13
9/1/2014
9/1/2014 09/03/2013 11/30/09-5/3/13

9/30/2014 09/16/2013 7/1/12-6/30/13

NY Oversight Bills

Site Name
FY 2014 BFC 
Target Date

MOST 
RECENT 
BILLING Last Period Billed Comments

12/31/2013 09/09/2012 4/1/10-3/31/12

12/31/2013
12/31/2013 thru 6/30/2009

12/31/2013 12/28/2007 8/1/06-8/31/07

12/31/2013 02/05/2008 10/9/06-8/31/07
12/31/2013
12/31/2013 09/30/2009 2/1/08-8/31/09

12/31/2013 09/26/2011 9/1/07-6/30/11

10/30/2014 03/30/2010 12/1/08-11/30/09

12/31/2013 09/16/2005 10/1/03-8/31/05

12/31/2013 03/31/2009 2/20/98-4/30/08

8/1/2014 09/20/2011 10/1/09-12/31/10
12/31/2013 09/23/2011 7/1/10-6/30/11

2/1/2014 01/31/2013 7/1/10-3/31/12
2/15/2014 01/25/2013 8/1/11-12/31/12
6/1/2014 06/13/2013 8/1/11-3/31/13

7/30/2014 02/15/2012 7/1/10-6/30/11
8/1/2014 08/14/2013 10/1/11-9/30/12
8/1/2014 08/27/2013 2/1/07-10/31/08

8/1/2014 09/17/2013 5/12/12-5/11/2013
8/15/2014 08/14/2013 10/1/2011-9/30/12
9/1/2014 09/19/2013 7/1/10-6/30/13
9/1/2014 9/20/2013 5/13/2007-9/30/2012

8/15/2015 09/04/2013 7/1/10-6/30/13
8/15/2015 09/19/2013 7/1/12-6/30/13
9/1/2015 09/07/2012 9/1/2009-7/31/12

No Bill Due 09/30/2008 1/1/07-12/31/07

PR Oversight Bills

Site Name
FY 2014 BFC 
Target Date

MOST 
RECENT 
BILLING Last Period Billed Comments

11/1/2013 8/1/06-6/30/09

11/1/2013

FOIA (b)(5) FOIA (b)(5)

FOIA (b)(5)FOIA (b)(5)

FOIA (b)(5) FOIA (b)(5)



12/31/2013 09/30/2008
12/31/2013 09/30/2008 7/11/05-5/31/08
12/31/2013 09/30/2009 10/30/07-8/31/09
12/31/2013

Removal Oversight Bills

Site Name
FY 2014 BFC 
Target Date

MOST 
RECENT 
BILLING Last Period Billed Comments

11/1/2013

12/31/2013
12/31/2013 03/31/2009 2/1/07-11/30/08
12/31/2013 09/20/2011 10/1/09-12/31/10

5/1/2014 05/14/2013 12/31/2012
Rolling Plains Development (Removal) 6/30/2014 06/25/2013 4/1/10-12/31/12

Sent Oversight Bills

Site Name
FY 2014 BFC 
Target Date

MOST 
RECENT 
BILLING Last Period Billed Comments

12/31/2013 10/20/2011 12/1/08-8/31/11
1/31/2014 01/04/2013 10/1/11-9/30/12
1/31/2014 01/04/2013 10/1/11-9/30/12

12/31/2013 1/10/2014 1/18/12-7/31/13
7/1/2014 09/23/2013 1/1/13-6/20/2013
5/1/2014
2/1/2014 02/01/2013 8/1/11-7/31/12
2/1/2014 02/01/2013 8/1/11-7/31/12

12/31/2013 09/30/2008 3/1/7-6/30/08
12/31/2013 12/31/2008 3/1/07-8/31/08
1/30/2014 01/24/2013 6/1/11-12/31/12

12/31/2013 03/31/2009 , 
12/31/2013 03/31/2009 4/1/06-11/30/08
12/31/2013 02/15/2012 10/1/08-9/30/11
12/15/2013 01/11/2013 10/1/11-9/30/12

Rolling Knolls 6/15/2014 06/27/2013 10/1/10-9/30/12 Signed 3/28/14
12/31/2013 12/22/2011 2/1/10-6/30/11
12/31/2013 05/29/2012 10/1/10-3/31/12
12/31/2013 09/10/2012 7/1/11-5/31/12
12/31/2013
12/31/2013 09/06/2012 7/1/11-6/30/12
3/15/2014 03/28/2013 7/1/11-8/31/12

4/1/2014 03/19/2013 1/1/12-12/31/12
4/1/2014 04/16/2013 7/1/11-8/31/12

11/1/2013 12/19/2009 9/16/07-8/31/09
12/31/2013 04/04/2008 9/1/06-1/31/08

12/31/2013 11/20/2013 7/1/2012-6/30/2013
12/31/2013 11/22/2013 12/1/2008-3/31/2013
No Bill Due

4/1/2014 04/11/2013 3/1/12-2/28/13
3/14/2014 3/14/2013 1/1/12-12/31/12
5/30/2014 05/28/2013 1/1/12-12/31/12
5/30/2014 5/30/2013 4/1/11-8/31/12

12/31/2013 09/18/2012 5/1/11-3/31/12
11/1/2013

12/31/2013 09/30/2009 7/13/07-4/30/2009
12/31/2013 09/27/2011 5/1/10-8/31/11
5/15/2014 05/16/2013 7/1/11-8/31/12
5/15/2014 05/16/2013 6/17/12-8/31/12
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